
OMAHA DISTRICT
CIVIL WORKS

PLANNED 
DATE OF

CONTRACT ITEM ADVERTISING COST 
PROJECT NAME (TYPE OF WORK) (FY/QUARTER) RANGE

Aberdeen & Vicinity, SD Flood Control Levee 00/4 A
   (Section 205)

Big Bend Project Construct Handicap Fishing Pier 01/2 A
   Chamberlain, SD

Big Bend Project Refinish Intake Gate Hoist Housing 01/2 A
   Chamberlain, SD

Big Sioux River, Sioux Falls, SD Improve Concrete Chute & Stilling Basin 00/4 C

California Bend, Blair, NE Chute Channel Restoration 00/4 C

Chatfield Lake Replace 54 inch Irrigation Conduit 00/3 B
   Denver, CO

Cherry Creek Lake Upstream Berm Riprap Protection 01/2 A
   Denver, CO

Colfax Reach, South Platte River, Streambank and Channel Restoration 00/4 C
  Denver, CO

Denison, IA  (Sec 205) A/E - Plans and Specifications 01/1 A

Fort Peck Project, MT Paint & Repair Work & Crane Barges 01/2 A

Fort Randall Project, Replace Air Circuit Breakers 00/2 C
   Pickstown, SD

Fort Randall Project, Replace West Spillway Approach Wall 00/3 A
   Pickstown, SD

Fort Randall Project Renovate Lighting & Electrical Distribution 01/2 A
   Pickstown, SD   Equipment

Fort Randall Project, Replace Powerplant Annunciation Panels 01/2 A
   Pickstown, SD

Fort Randall Project, A/E Major Rehab Study - Turbines 01/1 A
   Pickstown, SD
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DATE OF

CONTRACT ITEM ADVERTISING COST 
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Fort Randall Project, Replace Powerplant Recorders 00/3 A
   Pickstown, SD

Fort Randall Project, Replace Type-U Bushings 00/3 A
   Pickstown, SD

Gavins Point Project, Major Circuit Breaker Upgrade 01/2 A
   Yankton, SD

Gavins Point Project, Paint Intake Gate Rehab 01/2 C
   Yankton, SD

Lower Decatur Environmental Construct chutes, lower revetment and 01/1 C
   Improvement   spur dike ends

Missouri Nat'l Recreational River, Building Construction for the Ponca 01/1 C
  Nebraska & South Dakota   Resource & Education Center

Missouri Nat'l Recreational River, Bank Stabilization 01/2 A
  Nebraska & South Dakota

Missouri River Between Ft Peck, MTMaintenance of Non-traditional Bank 01/1 A
  and Gavins Point Dam, NE&SD   Protection Structures

Missouri River Between Ft Peck, MTA/E for Environmental Impact Statement 01/1 A
  and Gavins Point Dam, NE&SD

Missouri River Mitigation Project Earthwork, Blackbird-Tieville Bend 01/2 D

Nathan's Lake Wetlands, NE Wetland Restoration - Diversion Channel 00/2 A
   (Deer Creek  - Section 206)

Oahe Project, Pierre, SD Curb, Gutter &Guardrail Powerhouse Road 01/2 A

Oahe Project, Pierre, SD Repair or Replace Powerhouse Elevator 01/2 A

Oahe Project, Pierre, SD Penstock Articulating Joint Renovation 00/3 A

Oahe Project, Pierre, SD Rehab Station Service Breakers 01/2 A

Oahe Project, Pierre, SD Renovate Spillway Stoplog Seals 01/2 A

Oahe Project, Pierre, SD Retrofit Bridge Approach & Guardrail 01/2 A
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Perry Creek, IA Phase IV - Channel Improvements 01/2 D

Plattsmouth Chute, Hydraulic Modeling 00/4 A
  Plattsmouth, NE

Sand Creek Watershed A/E - Plans and Specifications 01/1 C
  Wahoo, NE

Van Bibber Creek, Arvada, CO Channel & Conduit Construction 01/3 D
  (Section 205)

Wood River, Grand Island, NE Construction of Channels and Levees 01/2 D
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Buckley ANGB SBIRS Geo Satellite Power Connection 00/3 A

Buckley ANGB Building 430 SCIF 01/3 C

Buckley ANGB SBIRS-A Permanent Power Connection 01/1 C

Ellsworth AFB Consolidated Education Center 00/4 E

F.E. Warren AFB, WY MMIII Missile Service Complex 00/1 E

F.E. Warren AFB, WY Command and Control Support Facility 00/1 E

Ft. Carson Add OMS/ECS 00/4 C

Ft. Carson Mobilization Matrl Warehouse 00/4 C

Ft. McCoy - Grand Forks AFB Temporary Lodging Facility 00/3 C

Ft. McCoy - Grand Forks AFB KC-135 Apron Extension PH-I 00/2 D

Iowa AAP Intrastructure Impr. Gradebeams spandrels 00/3 C
  and docks

Iowa AAP Truck Dock Bldg 1-100 00/4 A

Iowa AAP Re-roof Building 1-04 TBD A

Iowa AAP Re-roof Buildings 1-03, 3-01 TBD A

Iowa AAP Extend Streamline to Line 3A TBD C

Iowa AAP Building 3A-05-1 Expansion TBD C

Iowa AAP Second Electric - Line 1 TBD C

Iowa AAP Second Electric - Line 2 TBD C

Iowa AAP Second Electric - General Services TBD C

Peterson AFB, CO Crash/Fire Rescue 00/4 D

Peterson AFB, CO Domitory - Phase II 01/2 E

Peterson AFB, CO Consol Aerial Port (AF Res) TBD D

Peterson AFB, CO Operations Support Facility 01/1 C

Schriever AFB, CO Child Care Center 00/4 D

Schriever AFB, CO Physical Fitness Center 00/4 C
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Schriever AFB, CO Hazmat Administration 00/3 A

Schriever AFB, CO Add to Ops Supt Center 01/1 D

USAFA Upgrade Academy Facility, Phase III 00/3 E

89th USARC Installation Support Window Repr, Omaha 00/4 A

89th USARC Installation Support Window Repl, Fremont 00/4 A

89th USARC Installation Support Window Repl, Hastings 00/4 A
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Former Buckley Field, Clear Creek 
County, CO Debris Removal 00/2 A

Rapid Response Contract - 8A Set 
Aside Rapid Response 00/3 E


